

DRAFT TIMELINES FOR (I) FINALIZING THE WORKSHOP REPORT, (II) WRITE UP ON THE APPLICATION OF THE CBI, AND (III) CBI WRITE-UP FOR CBO SYNTHESIS

	Activity	Deadline	Lead
1	Singapore to send draft report to technical task force (TTF) and workshop participants (WP), this includes a clean-up version of the index	21 Oct 2011	Singapore
2	Technical task force/ workshop participants to provide comments on the report	4 Nov 2011	TTF WP
3	Final report available on the SCBD website	Dec 2011	SCBD
4	Singapore/ SCBD to invite cities to submit their information on the application of the CBI	End of Nov 2011	Singapore
5	Cities to provide their information to Singapore on their application of the CBI	End of Mar 2012	Cities
6	Singapore to send for review to cities the proposed write-up	End Apr/ Early May 2012	Singapore
7	Cities to review the proposed write-up and provide comments	End Jun/ Early Jul 2012	Cities
8	Singapore to send draft CBI/SI write-up for CBO synthesis to TTF for comments for CBO Synthesis	28 Oct 2011	Singapore
9	Comments from TTF	4 Nov 2011	TTF
10	Draft sent to Thomas Elmqvist	10 Nov 2011	Singapore
11	Funding for Development of Website - Electronic Format for entering data	-	Thomas & Lena