




# National experiences and lessons learned from the preparation of the fourth national report



# PROCESS



- Funding received
- Terms of Reference developed
- Recruitment of consultant
- Report reviewed by Environmental Management Authority (EMA) - Operational Focal Point
- Report sent to Ministry of Environment and Water Resources (MEWR) – National Focal Point
- Cabinet approval

# LESSONS LEARNED

- Challenge of receiving money (timeframe, amount)
- Limited national capacity – consultants and gov't institutions
- Proper project management of consultants
- Understanding the reporting requirements
- Providing the same information for different reporting structures - Duplication of reporting
- Streamlined and synergistic relationships between different reporting requirements